

Crime and Criminal Tracking Network & Systems

WEST BENGAL

Project Status

04/03/2015

Table of Content

1	COVERAGE DETAILS	3
2	OVERALL PROJECT STATUS:.....	3
3	CAPACITY BUILDING	4
3.1	CAPACITY BUILDING INFRASTRUCTURE	4
3.2	CAPACITY BUILDING TRAINING	4
3.3	STATE LEVEL INITIATIVES:	5
4	CAS	6
5	CITIZEN PORTAL.....	6
6	GO-LIVE	7

1 Coverage Details

Type of Unit	Total Unit
Higher Offices	197
Non-CIPA Police Station	349
CIPA -1 Police Station	47
CIPA – 2 Police Station	90
Total	683

- ▶ Higher Offices includes Circle Inspector offices, SDPOs, Districts & Range DIGs, Zonal IGP's and State Police Headquarters.
- ▶ Implementation is being done in those sites that were setup before 31st March 2011

2 Overall Project status:

Activity	Target	Completed
Site Preparation	546	546
H/w Delivery & Commissioning	683	683
Connectivity (VPNoBB + Wi-Max)	658	658
Connectivity (VSAT)	25	0
Data Digitization	50000	50000
Capacity Building	50871	50871
CAS	User Acceptance Test completed	
SDC & DRC	Operational	
Handholding	Started	

3 Capacity Building

3.1 Capacity Building Infrastructure

NO. OF COMPUTER TRAINING CENTRES

Target	Completed	% completion
37	37	100

- ▶ List of Computer Training Centers created
 - ▶ 29 District Police Computer Training Centers (DPCTC)
 - ▶ 07 RTC / PTC Computer Training Centers
 - ▶ 01 Infrastructure up-gradation of SCRB, WB

3.2 Capacity Building Training

Group	Course	Target	Status
Group A	Awareness and sensitization of benefits of IT	215	Completed
	Basic Computer Awareness & Role based training	215	Completed
Group B	Awareness and sensitization of benefits of IT	967	Completed
	Basic Computer Awareness & Role based training	15478	Completed
	Training of Trainers	19	Completed
Group C	Awareness and sensitization of benefits of IT	766	Completed
	Basic Computer Awareness & Role based training	30618	Completed
	Training of Trainers	191	Completed
	System Administration & Support Training	2297	Completed
	Capacity Building TOTAL	50766	Completed
	Change Management	2178	Complete

3.3 State level Initiatives:

- Creation of Pool of Police Master Trainers from each District /Commissionerate.
- Creation of pool of 8-10 Police Personnel to take care of hardware trouble-shooting for CCTNS project.
- 3 qualified police personnel from each District /Commissionerate. Each has been specially trained basis the given skills sets.
- Training by master trainers at all DPCTCs ensuring the usage of infrastructure of the same (Police Computer Training Centres).
- Special software built for keeping training related records: ITMS (Integrated Training Management System)
- Online assessment
- Database of all candidates' training records

4 CAS

Timeline	Activity
November 2013	STQC certified CAS v 2.4.7 received by state
January 2014	CAS v 3.0 received by State
March 2014	STQC certified CAS v 3.0 installed by State at SDC
May 2014	Customization of state requirement completed
June 2014	Mapping of Wipro SRS 8.8 with Application done
July 2014	User Acceptance Testing done

- **CAS Customization Statistics:**


SL. No.	Customisation Type	No.	Status
1	Alerts -Customised as per requirement of State	48	Completed
2	Other customisations (Online and Offline)	26	Completed

5 Citizen Portal

▶ www.policiesohaiyota.policewb.gov.in

▶ Citizen Portal launched for Closed User Group (CUG) on 15th August 2013 for 2 Pilot District / Commissionerate (Purulia & Bidhannagar Police Commissionerate).

▶ Following services have been activated in Citizen Portal



6 GO-LIVE

- ▶ CCTNS project WB is ready for 'Go-Live' stage,
- ▶ Currently Go-live preparation is being carried out,
- ▶ Special training is being imparted at SCRB, WB for 'Go-Live',
- ▶ Phase-wise deployment of Handholding started from 15/12/2014,
- ▶ Till date 139 Handholding staff has been deployed across West Bengal,
- ▶ Crime Data is being entered in CCTNS software (CAS),
- ▶ Information on Missing Person is being reflected in Citizen Portal.